

Molecular Biotechnology Programme

Uppsala University School of Engineering

UPTEC X 10 013	Date of issue 2010-06
Author Sarah Wu	
Title (English) Challenges in the Swedish Drug Development Environment – a study of the delay between preclinical and clinical trials	
Title (Swedish)	
Abstract	
Based on yearly pipeline studies conducted by SwedenBIO in collaboration with Invest Sweden and VINNOVA, a transitional delay between late pre-clinical research and the initiation of clinical trials has been observed for a majority of micro- and small-sized pharmaceutical and biotechnology companies. The objective of this study was to identify the main forces being of particular influence to the early drug development process that could explain these observed delays.	
Keywords	
Drug development, pharmaceuticals, funding, innovation, competency, regulatory barriers	
Supervisors Karin Aase, Maria Kaaman SwedenBIO	
Scientific reviewer	
Göran Lindström Department of Engineering Sciences, Industrial Engineering	
Project name	Sponsors
Language English	Security
ISSN 1401-2138	Classification
Supplementary bibliographical information	Pages 70
Biology Education CentreBiomedical CenterHusargatan 3 UppsalaBox 592 S-75124 UppsalaTel +46 (0)18 4710000Fax +46 (0)18 471 4687	